

# Management Project Monitoring and Controlling

## Course Overview

You can measure project success!

All good project managers understand the importance of evaluating and measuring success. This is what ultimately decides if a project has achieved its objectives. In this course you will learn how to track, monitor, set and meet milestones and evaluate success.

**Level:** 4      **Fee:** \$174.35      **Weekly Hours:** 15      **Credits:** 15      **Weeks:** 10

## Learning Outcomes

On successful completion of this course students will be able to:

1. Describe a generic project control process
2. Generate a range of project performance reports
3. Apply closeout project procedures and generate relevant reports

## Indicative Course Content

- Tracking, Monitoring
- Problem solving
- Performance monitoring
- Evaluation reporting
- Recording and reconciling
- Project closeout
- Stakeholder acceptance meeting

## Assessment

| No | Assessment Type               | Assessment Date                | Weighting | Outcomes Assessed |
|----|-------------------------------|--------------------------------|-----------|-------------------|
| 1  | Report<br>Performance Reports | Sunday Week 4<br>Sunday Week 7 | 50%       | LO 1<br>LO 2      |
| 2  | Closeouts                     | Friday Week 10                 | 50%       | LO 2,3            |



POWERED BY  
**eCAMPUS NZ**  
A O T E A R O A

### Contact Us

Any questions or queries please contact one of our enrolment team members below:

- **Phone:** 0800 328 269
- **Email:** [enquiries@tanzecampus.com](mailto:enquiries@tanzecampus.com)
- **Visit:** [www.ecampusnz.com](http://www.ecampusnz.com)